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1. 1In accordance with the provisions of the basic contract, F33657-95-D-2967, Special
Contract Requirement H-013 titled “Orders”, and FAR 52.243-3 titled “Changes - Time-and-
Materials or Labor-Hours” Task Order 0001 is modified to increase the ceiling amount from

$808,507.00 to $907,983.00, an increase of §99,476.00.

This order is fully funded.

2. As a result of paragraph 1 above, the task order 0001 is modified as follows:

a.

SECTION A

AFMC Form 700, Block 20, is revised to read $826,912.00.

b. SECTION B

Item No

0001

Unit Price
Total Item Amount

Quantity

Supplies/Services Purch Unit

Sec class: U $826,912.00

CLIN Change

noun: SPECIALIZED COMPTROLLER FUNCTIONAL SUPPORT

acrn: 9

pr/mipr data:GASCYCF-96-00048

$ 94,266.00+

YCF097-72G00001
YCF097-72G00001-01
YCF097-72G00001-02+

descriptive data:

A. The contractor shall provide support in accordance with the
Statement of Work titled “Financial Management Support for the C-17 Finacial
Management Division,” dated 19 November 1996.

B. This item is funded in the amount of $94,266.00 and increases the ceiling

from $732,646.00 to $826,912.00.

This CLIN is fully funded.

C. Listed below are the negotiated labor categories and corresponding

estimated hours:

Contractor

Labor Category

24 June - 26 Sept 97

Estimated Hours

Prime Manager g0
Sub (C&L) Sr Analyst/Project Leader 39
Sub (C&L) Sr Analyst (624)
Sub (C&L) Journeyman Analyst 2,488
Sub (EER Sys) Journeyman Analyst 544
Sub (EER Sys) Manager 33
27 Sept - 30 Sept 97
Prime Manager 3
Sub (C&L) Sr Analyst/Project Leader 1
Sub (C&L) Sr Analyst (8)
Sub (C&L) Journeyman Analyst 64
Sub (EER 8ys) Journeyman Analyst 16
Sub (EER Sys) Manager 1
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Quantity Unit Price
Item No Supplies/Services Purch Unit Total Item Amount
000102 Info SubCLIN Establish Sec Class: U
noun: AB $94,266.00
acrn: AB

site codes pga: D acp: D fob: D
pr/mipr data: YCF097-72G00001
YCF097-72G00001-02+

type contract: Y Time and Materials
0002 CLIN Change Sec class: U

noun: DATA - EXHIBIT A

acrn: 9

pr/mipr data: pr/mipr data:GASCYCF-96-00048
YCF097-72G00001
YCF097-72G00001-01
YCF097-72G00001-02+

descriptive data:
Data in accordance with Contract Data Requirements List, DD Form 1423,
provided as Section J, Exhibit A attached hereto. The price of this item is

included in the price of Item 0001 above.

000202 Info SubCLIN Establish Sec Class: U
noun: AB NSP
acrn: AB

pr/mipr data: YCF097-72G00001
YCF097-72G00001-02+

type contract: Y Time and Materials

0005 CLIN Change Sec class: U S 78,021.00
$ 5,210.00+
noun: TRAVEL AND COMPUTER SERVICES
acrn: 9
pr/mipr data: pr/mipr data:GASCYCF-96-00048
YCF097-72G00001
YCF097-72G00001-01
YCF097-72G00001-02+

descriptive data:
A. The contractor shall provide support in accordance Item 0001 above.

B. Funding in the amount of $5,210.00 is obligated for this item. This CLIN
is fully funded.

000502 Info SubCLIN Establish Sec Class: U
noun: AB $5,210.00
acrn: AB

pr/mipr data: YCF097-72G00001
YCF097-72G00001-02+
type contract: S Cost Reimbursement

d. SECTION G
Appropriation/Lmt Subhead/CPN Recip DODAAD Obligation

ACRN Acct Class data Supplemental Account.ing Clagsification Amount

AB ACCOUNT CHANGE
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UNCLASSIFIED 5773010 F03000
117 3620 10C17A 010850 00000 000000 503000

pr/mipr data:

YCF097-72G00001

YCF097-72G00001-02+

$99,476.00

Summary for Payment Office

OBLIGATIONS
ORDER/MOD | CLIN0001 CLINO0003 CLINO0004 CLIN 0005 TOTAL OBL.

Basic 0001 $162,967.00 $2,500.00 $0.00] $41,928.00 $207,395.00
000101| $137,138.00 $0.00 $0.00 $0.00 $137,138.00
000102| $359,813.00 $500.00 $0.00] $30,000.00 $390,313.00
000103| $72,728.00 $50.00 $0.00 $883.00 $73,661.00
000104| $94,266.00 $0.00 $0.00 $5,210.00 $99,476.00

Total Obligation | $826,912.00 $3,050.00 $0.00| $78,021.00 $907,983.00

AA $300,105.00 $0.00 $300,105.00

AB $94,266.00 $2,500.00 $47,138.00 $143,904.00

AC $432,541.00 $550.00 $30,883.00 $463,974.00

d. SECTION I

In accordance with FAR Clause 52.232-20, “Limitation of Cost,” the estimated
cost for CLIN 0005 is $78,021.00. The amount presently available and allotted to this
cost-reimbursable effort is $78,021.00. This item is fully funded.

3. All other contract terms and conditions remain unchanged and in full force and effect
as a result of this modification.

4. This Supplemental Agreement constitutes a full and equitable adjustment and the
contractor releases the government from any and all liability under the contract for
further equitable adjustments arising out of or in connection with the changes effected
hereby.




